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632 N. Miami Ave. Construction of the falsework towers has actually been underway since the be-
iorshol. Mo 65340 ginning of the project. Two towers will be constructed at Span 7.
Phone: 660.886.2115 OCCI also continues demolition and modifications to the existing bents/piers for
Fax: 660.886.7421 the new caps. OCCI was unable to pour any concrete this week due to the frigid
Email: james.gillespie@modot.mo.gov Weather.
"Our mission i o proide a wordsalass transportation OCCI anticipates their first set of steel girders to arrive on the jobsite as early as
experience that delights onr customers and promotes a
prosperous Missour.” next week.




